COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 07/ 2021

ESTI MATE SUMVARY 18: 06: 49
CONTI D C20518 ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 20518- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 137.5 DAYS TI ME ALLOW 120 WORK DAYS
SH 59 SEI BERT TO COPE PERCENT TIME: 114.58 ORI G TIME ALLOW 120 WORK DAYS
PROJECT NO. STAO59A- 036
SH 59 SEI BERT TO COPE
NAMVE OF ROAD:
PROQJECT COUNTI ES: KI T CARSON WASHI NGTON
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 23/ 2020 DATE TI ME STARTED 05/13/2020
220 EDWARDS AVENUE DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 13/2020
DATE AWARDED 02/ 21/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/13/2020 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 13/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 13,566, 565.12 PARTI Cl PATI NG $ 58, 000. 00 $ 0.00
AWARD PRQJECT AMT:  $ 12,072, 994. 45 NON- PARTI O PATI NG 13, 258, 624. 60 1,512, 589. 72
PERCENT COMPLETE: 98. 16% TOTAL EARNI NGS 13, 316, 624. 60 1,512, 589. 72
FUNDS AVAI LABLE: $ 249, 940. 52 STOCKPI LED MATERI ALS 0. 23 - 26, 397. 86
GROSS EARNI NGS 13, 316, 624. 83 1, 486, 191. 86
TOTAL CLAI MS: $ 0.00 RETAI NAGE -181, 094. 92 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 13, 135, 529. 91 1, 486, 191. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 13, 135, 529. 91 1, 486, 191. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 486, 191. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 341. 000 248. 000
EACH 93. 000 465. 00
5. 00000 341. 000 1, 705. 00
0010 202-00220 Renoval of Asphalt Mat 7,828. 000 7,828.000
SY 0. 000 0. 00
35. 00000 7,828.000 273, 980. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 9, 065. 600 9, 065. 600
Sy 0. 000 0. 00
5. 25000 9, 065. 600 47,594. 40
0020 202-00810 *Renoval of Gound Sign 21.000 0. 000
EACH 21.000 2,142.00
102. 00000 21. 000 2,142.00
0025 202-01130 *Renpval of Guardrail Type 3 675. 000 675. 000
LF 0. 000 0. 00
8. 00000 675. 000 5, 400. 00
0030 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
354. 00000 4. 000 1,416.00
0035 203-00050  *Unsuitable Material 128. 000 128. 000
cY 0. 000 0. 00
15. 50000 128. 000 1, 984. 00
0040 203-00060  *Enbanknment Material (Conplete In Place) 10, 555. 000 8, 233. 900
cY 2,321.100 111, 412. 80
48. 00000 10, 555. 000 506, 640. 00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 484. 600 484. 600
LF 0. 000 0. 00
5. 00000 484. 600 2,423.00
0050 208-00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0055 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00

2, 050. 00000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00075 *Pre-fabricated Vehicle Tracking Pad 1. 000 1. 000
EACH 0. 000 0.00
2,800. 00000 1. 000 2,800.00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0.00
0070 208-00105 Renoval and Disposal of Sedinent (Equipnent) 3. 000 3. 000
HOUR 0. 000 0. 00
85. 00000 3. 000 255. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
127. 00000 6. 000 762. 00
0080 208-00107  Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
61. 00000 0. 000 0. 00
0085 210-00011  *Reset Mailbox Structure (Type 1) 10. 000 0. 000
EACH 0. 000 0. 00
306. 00000 0. 000 0. 00
0090 210-00012 *Reset Mailbox Structure (Type 2) 2.000 0. 000
EACH 0. 000 0.00
381. 00000 0. 000 0. 00
0095 210-00090  *Reset Delineator 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0100 212-00006  *Seeding (Native) 2.100 0. 000
ACRE 2.100 2,520.00
1, 200. 00000 2.100 2,520.00
0105 212-00032 *Soi | Condi tioning 2.100 0. 000
ACRE 2.100 6, 300. 00
3, 000. 00000 2.100 6, 300. 00
0110 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
Sy 0. 000 0.00

3. 55000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06007  *Aggregate Base Course (Cl ass 6) 154. 100 114.100
cY 40. 000 5, 360. 00
134. 00000 154. 100 20, 649. 40
0120 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,299.970 2,203.010
TON 96. 960 17, 064. 96
176. 00000 2,299. 970 404,794.72
0125 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 89, 812. 360 82, 212. 950
TON 7,599. 410 746, 642.03
98. 25000 89, 812. 360 8, 824, 064. 37
0125 MATERI AL ALLOWANCE 5/ 8" Aggregate 0. 000
TON 0. 000 0. 00
11. 36104 0. 000 0.00
0125 MATERI AL ALLOWANCE Crusher Fi nes 3,483.683
TON -3,483.683 -19,682. 25
5. 64984 0. 000 0. 00
0125 MATERI AL ALLOMANCE Washed Sand 0. 000
TON 0. 000 0. 00
3.37480 0. 000 0.00
0125 MATERI AL ALLOWANCE Natural Sand 3,524. 052
TON -3,524.052 -6,715.61
1. 90565 0. 000 0. 00
0125 MATERI AL ALLOMANCE 3/8" RAP 0. 000
TON 0. 000 0. 00
6. 54277 0. 000 0.00
0130 411-10255 Emulsified Asphalt (Sl ow Setting) 26, 240. 600 25, 862. 200
GAL 378. 400 718.96
1. 90000 26, 240. 600 49, 857. 14
0135 507-00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 35. 000 26. 940
TON 8. 060 3,103. 10
385. 00000 35. 000 13, 475. 00
0140 603-10180 *18 Inch Corrugated Steel Pipe 45. 000 45. 000
LF 0. 000 0. 00

138. 00000 45. 000 6, 210. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 1, 450. 000 1, 450. 000
LF 0. 000 0. 00
28. 00000 1, 450. 000 40, 600. 00
0150 606-01370 *Transition Type 3G 16. 000 16. 000
EACH 0. 000 0. 00
2,200. 00000 16. 000 35, 200. 00
0155 606-02005 *End Anchorage (Fl ared) 16. 000 16. 000
EACH 0. 000 0. 00
2,240. 00000 16. 000 35, 840. 00
0160 609-60011 Curb Type 6 (Section M 80. 000 60. 000
LF 20. 000 500. 00
25. 00000 80. 000 2,000. 00
0165 612-00111 *Del i neator (Drivable)(Type I) 542. 000 279. 000
EACH 263. 000 17, 358. 00
66. 00000 542. 000 35,772.00
0170 612-00113 *Del i neator (Drivable)(Type II1I) 113. 000 38. 000
EACH 75. 000 5,325.00
71.00000 113. 000 8, 023. 00
0175 614-00011 *Sign Panel (Class I) 300. 000 0. 000
SF 300. 000 6, 075. 00
20. 25000 300. 000 6, 075. 00
0180 614-00012 *Sign Panel (Class Il) 18. 000 0. 000
SF 18. 000 459. 00
25. 50000 18. 000 459. 00
0185 614-01503  *Steel Sign Support (2-1nch Round)(Post and Socket) 30. 000 0. 000
EACH 30. 000 7, 650. 00
255. 00000 30. 000 7,650. 00
0190 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sli pbase
EACH 2.000 766. 00
383. 00000 2.000 766. 00
0195 615- 00050 Embanknent Protector Type 5 8. 000 6. 000
EACH 2.000 3, 000. 00

1, 500. 00000 8. 000 12, 000. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 625-00000 *Construction Surveying 1. 000 0. 940
LS 0. 000 0. 00
43, 000. 00000 0.940 40, 420. 00
0205 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
703, 972. 00000 1. 000 703, 972. 00
0210 626-01114  *Public Information Managenent (Tier |V) 224.000 192. 000
DAY 0. 000 0.00
34. 00000 192. 000 6, 528. 00
0215 627-00008 *Modi fi ed Epoxy Pavement Marking 2,076. 500 0. 000
GAL 0. 000 0. 00
87. 00000 0. 000 0. 00
0220 627-00013 *Paverent Marking Paint (H gh Build) 3, 141. 500 3, 141. 500
GAL 0. 000 0. 00
41. 00000 3, 141. 500 128, 801. 50
0225 627-30405 *Pref ormed Thernopl astic Pavenment Marking 138. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0230 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 118. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0235 629-01031  *Survey Monunent (Type 3A) 2.000 0. 000
EACH 2.000 1, 250. 00
625. 00000 2.000 1, 250. 00
0240 630-00000  *Fl aggi ng 7, 250. 000 6, 183. 300
HOUR 1, 033. 750 32, 046. 25
31. 00000 7,217. 050 223,728.55
0245 630- 00007 *Traffic Control Inspection 93. 000 77.000
DAY 16. 000 13, 120. 00
820. 00000 93. 000 76, 260. 00
0250 630-00012 *Traffic Control Management 130. 000 113. 000
DAY 16. 000 24,080. 00

1, 505. 00000 129. 000 194, 145. 00



CONTI D

ROADWAY

CAT NO0200

0255 630-80001

0260

630- 80338

0265

630- 80341

0270

630- 80342

0275

630- 80343

0280

630- 80344

0285

630- 80350

0290

630- 80355

0295

630- 80360

0300

630- 80380

0305 630-80520

C20518

20518-BID
STAO059A- 036

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 000. 00000
4. 000
EACH
770. 00000
32.000
EACH
82. 00000
96. 000
EACH
87. 00000
16. 000
EACH
92. 00000
628. 000
SF
26. 00000
40. 000
EACH
15. 00000
2.000
EACH
6, 150. 00000
95. 000
EACH
22. 00000
200. 000
EACH
10. 00000
5. 000
DAY

7,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
0. 000
3. 600

3. 600
0. 000
3. 600

28. 800
0. 000
28. 800

86. 400
0. 000
86. 400

14. 400
0. 000
14. 400

. 200
0. 000
. 200

36. 000
0. 000
36. 000

1. 800
0. 000
1.800

85. 500
0. 000
85. 500

180. 000
0. 000
180. 000

0. 000
5. 000
5. 000
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ESTI MATE RUNO01/07/ 2021

37, 500

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

18: 06: 49

AMOUNT

3, 600

2,772

2, 361.

7,516

1,324

14, 695

540.

11, 070

1, 881.

1,800

37,500

00

00

60

80

80

20

00

00

00

00

00



CONTI D

CAT NO0200

0310

0315

0320

0325

0330

0335

0340

0345

0350

0355

0755

630- 86810

700- 70010

700- 70016

700-70018

700- 70019

700- 70025

700- 70035

700- 70042

700-70111

700- 70380

203- 01582

C20518

20518-BID
STAO059A- 036

ROADWAY

| TEM
DESCRI PTI ON
*Traffic Signal (Tenporary)
F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A Quality Incentive Paynent

F/ A Hi gh Speed Internet

F/ A Railroad Fl aggi ng

Project First Program

F/ A Erosion Control

Truck (Dunp) (MCR #01)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

2.000

16, 000. 00000

0. 000

F A
1. 00000
0. 000

F A
1. 00000
341, 947. 660

F A
1. 00000
-117,219. 370

FA
1. 00000
211, 090. 060

F A
1. 00000
1, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
5. 000

HOUR

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0. 000
1.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
341, 947. 660
341, 947. 660

-115,551. 870
-1,667.500
-117,219. 370

0. 000
211, 090. 060
211, 090. 060

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000
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341, 947

-1,667.

211, 090

.00

.00

.00

66

50

06

.00

.00

.00

.00

.00

18: 06: 49

CUMULATI VE

AMOUNT

28, 800

341, 947

-117, 219

211,090

600

00

.00

.00

66

37

06

.00

.00

.00

.00

00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 203-01590 Front End Loader (Rubber) (MCR #01) 18. 000 17. 500
HOUR 0. 000 0. 00
150. 00000 17.500 2,625.00
0765 900-00024  Added Item (Ton)/ (Cold Asphalt Patching) (MR #01) 12. 590 12. 590
TON 0. 000 0. 00
161. 00000 12.590 2,026.99
0780 210-00810 Res Ground Sign (MCR #01) 2. 000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
0795 900-00006 Added Item (Dollar)/ HVA Failing Test Result Price -110, 973. 380 0. 000
Reduct i on
DOL -110, 973. 380 -110, 973. 38
1. 00000 -110, 973. 380 -110,973. 38
0800 900- 00010 Added |tem (Hour)/ 105.13(a) Extra Surveying 72.000 51. 500
HOUR 20. 000 3, 000. 00
150. 00000 71.500 10, 725. 00
0805 700-70034 F/ A (MCR #02) Enmbanknment Replacenent of 24" Riprap 8, 040. 420 8, 040. 420
FA 0. 000 0. 00
1. 00000 8, 040. 420 8, 040. 42
0810 203-01500 Bl ading / (MCR# 03) 38. 000 27.500
HOUR 10. 000 1, 500. 00
150. 00000 37.500 5,625. 00
0815 603-30018 18 In SES / (MCR# 03) 4.000 4. 000
EACH 0. 000 0. 00
350. 00000 4.000 1, 400. 00
0825 213-00003 Mul ching (Weed Free) (MCR# 05) 2.100 0. 000
ACRE 2.100 4,323.50
2,058. 81000 2.100 4,323.50
0830 213-00061 Mil ch Tackifier (MCR #05) 426. 000 0. 000
LB 426. 000 2,130.00
5. 00000 426. 000 2, 130. 00

CAT 0200 CURRENT AMI $12,429,151.91$ 1,469, 810. 58 $12, 211, 214. 36



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0360 202-00029 *Renpval of Gabion 78. 000 78. 000
cY 0. 000 0.00
61. 00000 78.000 4,758. 00
0365 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 651. 700 651.700
5% 0. 000 0. 00
16. 50000 651. 700 10, 753. 05
0370 202-00425 *Renmpval of Bridge Railing 258. 000 257. 800
LF 0. 000 0.00
31. 00000 257. 800 7,991. 80
0375 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 40. 000 40. 000
SY 0. 000 0. 00
340. 00000 40. 000 13, 600. 00
0380 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
Sy 0. 000 0.00
880. 00000 0. 000 0. 00
0385 202-00504  *Renpval of Expansion Device 73. 000 73. 000
LF 0. 000 0. 00
127. 00000 73.000 9,271.00
0390 202-00505 *Renoval of Portions of Present Structure 12. 700 12. 700
SF 0. 000 0.00
269. 00000 12. 700 3,416. 30
0395 203-00000 *Uncl assified Excavation 2, 260. 000 2, 260. 000
cY 0. 000 0. 00
22.00000 2, 260. 000 49, 720. 00
0400 210-00530 *Rebuild Portions of Present Structure 12. 700 12. 700
SF 0. 000 0.00
218. 00000 12. 700 2,768. 60
0405 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 104. 100 104. 100
TON 0. 000 0. 00
98. 25000 104. 100 10, 227. 83
0405 MATERI AL ALLOWANCE Natural Sand 0. 000
TON 0. 000 0.00

1. 90565 0. 000 0. 00
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PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0410 408-01100 *Joi nt Seal ant 72.400 72. 400
LF 0. 000 0. 00
28. 00000 72. 400 2,027.20
0415 420-00102 *Geotextile (Erosion Control) (Class 1) 2, 069. 600 2, 069. 600
SY 0. 000 0. 00
2.00000 2, 069. 600 4,139. 20
0420 506-00224 *Riprap (24 Inch) 2,408. 400 2,408. 400
cY 0. 000 0. 00
143. 00000 2, 408. 400 344, 401. 20
0425 515-00120 *Wat er proofi ng (Menbrane) 649. 800 649. 800
SY 0. 000 0. 00
17. 50000 649. 800 11,371.50
0430 515-00400 *Concrete Seal er 75. 200 0. 000
SY 75. 200 1, 034. 00
13. 75000 75. 200 1, 034. 00
0435 601-03057 *Concrete O ass DR 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0440 601-51005 *Gal vani ¢ Anodes 194. 000 194. 000
EACH 0. 000 0. 00
39. 00000 194. 000 7,566. 00
0445 602- 00000 *Rei nforcing Steel 297. 000 296. 800
LB 0. 000 0. 00
2.25000 296. 800 667. 80
0450 606-11010 *Bridge Rail Type 10R 258. 000 257. 800
LF 0. 000 0. 00
132. 00000 257. 800 34,029. 60
0455 619-30480 *6 Inch Gal vani zed Pipe 9. 000 9. 000
LF 0. 000 0. 00
391. 00000 9. 000 3,519. 00
0735 601- 03057 Conc CL DR (CMO #01) 10. 350 10. 350
cY 0. 000 0. 00

2,064. 02000 10. 350 21, 362. 61
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PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0770 202-00010 Rem Tree (MCR #01) 5. 000 5. 000
EACH 0. 000 0.00
496. 50000 5. 000 2,482.50
0775 202-01000 Rem Fence (MCR #01) 480. 000 480. 000
LF 0. 000 0. 00
1. 25000 480. 000 600. 00
0785 607-11580 Fence (Tenp) (MCR #01) 561. 100 561. 100
LF 0. 000 0.00
7.95000 561. 100 4, 460. 75
0790 607-01000 Fence BW MP (MCR #01) 475. 000 475. 000
LF 0. 000 0. 00
9. 10000 475. 000 4,322.50
0835 518-01001 Br Expan Joint (Asphaultic Plug) (G 25-F)(CMO #03) 68. 000 0. 000
LF 0. 000 0.00
202. 00000 0. 000 0. 00
0845 518-01001 Br Expan Joint (Asphaultic Plug) (G 25-F)(Corrective 0. 000 0. 000
Vor k) (CMO #03)
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 568, 259.49 $ 1,034.00% 554, 490. 44
CAT NO0301 G 25-C
0460 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 868. 900 868. 900
Sy 0. 000 0.00
16. 50000 868. 900 14, 336. 85
0465 202-00425 *Renoval of Bridge Railing 396. 000 396. 000
LF 0. 000 0. 00
31. 00000 396. 000 12,276.00
0470 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 92. 200 92. 200
SY 0. 000 0.00
340. 00000 92. 200 31, 348. 00
0475 202-00460 *Renpbval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
5% 0. 000 0. 00

880. 00000 0. 000 0.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 25-C

0480 202-00504 *Renoval of Expansion Device 68. 000 68. 000
LF 0. 000 0. 00
127. 00000 68. 000 8, 636. 00
0485 202- 00505 *Renoval of Portions of Present Structure 20. 000 7.500
SF 12. 400 3, 335. 60
269. 00000 19. 900 5,353. 10
0490 206- 00065 *Structure Backfill (FlowFill) 0. 800 0. 800
(&% 0. 000 0. 00
730. 00000 0. 800 584. 00
0495 210- 00530 *Rebuild Portions of Present Structure 20. 000 0. 000
SF 0. 000 0.00
218. 00000 0. 000 0. 00
0500 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 138. 810 138. 810
TON 0. 000 0. 00
98. 25000 138. 810 13, 638. 08
0500 MATERI AL ALLOMNCE Nat ural Sand 0. 000
TON 0. 000 0.00
1. 90565 0. 000 0. 00
0505 408-01100 *Joi nt Seal ant 68. 000 68. 000
LF 0. 000 0. 00
28. 00000 68. 000 1,904. 00
0510 515-00120 *Wat er proofi ng (Menbrane) 865. 100 865. 100
5% 0. 000 0.00
17. 50000 865. 100 15, 139. 25
0515 515-00400 *Concrete Seal er 116. 000 0. 000
SY 115. 600 1, 589. 50
13. 75000 115. 600 1,589.50
0520 601- 03057 *Concrete Cl ass DR 0. 000 0. 000
cY 0. 000 0.00
1, 960. 00000 0. 000 0. 00
0525 601-51005 *Gal vani ¢ Anodes 388. 000 388. 000
EACH 0. 000 0. 00

39. 00000 388. 000 15, 132. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 25-C

0530 602-00000 *Rei nforcing Steel 283.700 283.700
LB 0. 000 0. 00
2.25000 283. 700 638. 33
0535 606-11010 *Bridge Rail Type 10R 396. 000 396. 000
LF 0. 000 0. 00
132. 00000 396. 000 52,272.00
0540 619-30480 *6 Inch Gal vani zed Pipe 12. 000 12. 000
LF 0. 000 0. 00
391. 00000 12. 000 4,692. 00
0740 601-03057 Conc CL DR (CMO #01) 12.930 12.930
cY 0. 000 0. 00
2,064. 02000 12.930 26, 687.78
0840 518-01001 Br Expan Joint (Asphaultic Plug) (G 25-C)(CMO #03) 68. 000 0. 000
LF 0. 000 0. 00
202. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $  222,355.29% 4,925.10% 204, 226.89

CAT NO0302 G 25-G

0545 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 387.300 387.300
SY 0. 000 0. 00
16. 50000 387. 300 6, 390. 45
0550 202-00425 *Renpval of Bridge Railing 249. 000 249. 000
LF 0. 000 0. 00
31. 00000 249. 000 7,719.00
0555 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 30. 100 30. 100
SY 0. 000 0. 00
340. 00000 30. 100 10, 234. 00
0560 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 9. 300 9. 300
Sy 0. 000 0. 00
880. 00000 9. 300 8,184. 00
0565 202- 00500 *Renmpval of Portions of Present Structure 2.000 2.000
EACH 0. 000 0. 00

5, 900. 00000 2.000 11, 800. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 25-G

0570 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 62. 000 61. 880
TON 0. 000 0. 00
98. 25000 61. 880 6,079.71
0570 MATERI AL ALLOMNCE Nat ural Sand 0.121
TON 0. 000 0. 00
1. 90565 0.121 0.23
0575 408-01100 *Joi nt Seal ant 56. 000 0. 000
LF 56. 000 1, 568. 00
28. 00000 56. 000 1, 568. 00
0580 515-00120 *\Wat er proofi ng (Menbrane) 386. 000 385. 800
SY 0. 000 0. 00
17.50000 385. 800 6, 751. 50
0585 515-00400 *Concrete Seal er 99. 200 0. 000
5% 99. 200 1, 364. 00
13. 75000 99. 200 1, 364. 00
0590 601-03057 *Concrete Cl ass DR 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0.00
0595 601-51005 *Gal vani ¢ Anodes 132. 000 132. 000
EACH 0. 000 0. 00
39. 00000 132. 000 5, 148. 00
0600 602-00000 *Rei nforcing Steel 216. 400 216. 400
LB 0. 000 0. 00
2.25000 216. 400 486. 90
0605 606-11010 *Bridge Rail Type 10R 249. 000 249. 000
LF 0. 000 0. 00
132. 00000 249. 000 32, 868. 00
0610 619-30320 *4 I nch Gal vani zed Pipe 6. 000 6. 000
LF 0. 000 0. 00
355. 00000 6. 000 2, 130. 00
0615 619-30480 *6 Inch Gal vani zed Pipe 6. 000 6. 000
LF 0. 000 0. 00

391. 00000 6. 000 2,346.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 25-G

0705 206-00065 Str Bkfl (FlowFill) (G 25-Q 3. 200 3. 200
cY 0. 000 0.00
730. 00000 3. 200 2,336.00
0715 202-00505 Rem Port of Present Structure (G 25-G Pier Cap 20. 800 20. 800
Concr et e Pat ching)
SF 0. 000 0. 00
269. 00000 20. 800 5,595. 20
0720 210-00530 Rebuild Port of Present Str (G 25-G Pier Cap Concrete 20. 800 20. 800
Pat chi ng)
SF 0. 000 0.00
218. 00000 20. 800 4,534. 40
0745 601- 03057 Conc CL DR (CMO #01) 4.620 4.620
cY 0. 000 0. 00
2,064. 02000 4.620 9, 535. 77
0850 700-70034 F/A LBP Mtigation for Bridge Rail Renpval (MR 1,523.670 0. 000
#04) (G 25- Q)
F A 1,523.670 1,523. 67
1. 00000 1,523.670 1, 523. 67
CAT 0302 CURRENT AMT $ 126,609.89 % 4,455.67% 126,594.83
CAT NO0303 G 25-H
0620 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 415. 400 415. 400
SY 0. 000 0. 00
16. 50000 415. 400 6, 854. 10
0625 202- 00425 *Renpval of Bridge Railing 312. 000 311. 600
LF 0. 000 0. 00
31. 00000 311. 600 9, 659. 60
0630 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 39. 500 39. 500
SY 0. 000 0. 00
340. 00000 39. 500 13, 430. 00
0635 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 12. 400 12. 400
SY 0. 000 0.00
880. 00000 12. 400 10, 912. 00
0640 202- 00500 *Renmpval of Portions of Present Structure 2.000 2.000
EACH 0. 000 0. 00

5, 900. 00000 2.000 11, 800. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 G 25-H

0645 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 66. 360 66. 360
TON 0. 000 0. 00
98. 25000 66. 360 6, 519. 87
0645 MATERI AL ALLOMNCE Nat ural Sand 0. 000
TON 0. 000 0. 00
1. 90565 0. 000 0. 00
0650 408-01100 *Joi nt Seal ant 56. 000 55. 400
LF 0. 000 0. 00
28. 00000 55. 400 1, 551. 20
0655 515-00120 *Wat er proof i ng (Menbrane) 415. 400 415. 400
SY 0. 000 0. 00
17. 50000 415. 400 7,269.50
0660 515-00400 *Concrete Seal er 124. 000 0. 000
Sy 123. 400 1,696.75
13. 75000 123. 400 1, 696. 75
0665 601- 03057 *Concrete Cl ass DR 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0670 601-51005 *Gal vani ¢ Anodes 168. 000 168. 000
EACH 0. 000 0. 00
39. 00000 168. 000 6, 552. 00
0675 602- 00000 *Rei nforcing Steel 256. 500 256. 500
LB 0. 000 0. 00
2. 25000 256. 500 577.13
0680 606-11010 *Bridge Rail Type 10R 312. 000 311. 600
LF 0. 000 0. 00
132. 00000 311. 600 41, 131. 20
0685 619-30320 *4 I nch Gal vani zed Pipe 15. 000 15. 000
LF 0. 000 0. 00
355. 00000 15. 000 5,325. 00
0710 206-00065 Str Bkfl (FlowFill) (G 25-H) 3. 900 3.900
cY 0. 000 0. 00
730. 00000 3.900 2,847.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20518-BI D ESTI MATE RUN 01/ 07/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0008 18: 06: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 G 25-H

0725 202-00505 Rem Port of Present Structure (G 25-H Di aphragm G rder 39. 500 39. 500
Concrete Patching)
SF 0. 000 0. 00
269. 00000 39. 500 10, 625. 50
0730 210-00530 Rebuild Port of Present Str (G 25-H Di aphragm G rder 39. 500 39. 500
Concr et e Pat ching)
SF 0. 000 0. 00
218. 00000 39. 500 8,611.00
0750 601-03057 Conc CL DR (CMO #01) 6. 040 6. 040
cY 0. 000 0. 00
2,064. 02000 6. 040 12, 466. 68
0855 700-70034 F/A LBP Mtigation for Bridge Rail Renpval (MR 4,269. 760 0. 000
#04) (G 25- H)
F A 4,269. 760 4,269.76
1. 00000 4,269. 760 4,269.76
CAT 0303 CURRENT AMT $ 162,188.54 % 5,966.51 % 162, 098. 29
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0690 620-00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0695 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0700 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
9, 000. 00000 2.000 18, 000. 00
CAT 0400 CURRENT AMT $ 58, 000. 00 $ 0.00% 58, 000. 00

PRQJECT TOTAL CURRENT AMI $13,566,565.12$ 1,486, 191. 86 $13, 316, 624. 81



